

MarketMATCH
Dining Service Projects
Summer 2010



Your partner for successful solutions

- ***Starbucks at JPL***
 - Southern section of JPL dining room
 - Construction start date Oct. 4
 - Substantial completion November 30th (projected)
 - 16 tables and 69 seats unavailable during project (projected)
- ***Salad Bar at JPL Food Court***
 - Installation prior to the start of the Fall semester
- ***Dining Room Furnishings***
 - Meeting with UT System Furnishings staff the week of June 21st
 - Determine types of tables and chairs for both sections of dining room
 - Desire to maintain current seating levels
 - Review and input
 - Starbucks area (s. side) no later than opening of Spring semester (n. side subject to funding)

Overview – JPL

Your partner for successful solutions

- Provisions on Demand (POD)
 - Installation in the left wing of the Galleria
 - POD includes:
 - Coffee
 - Grab-n-go (sandwiches, wraps, and salads)
 - Snacks
 - Beverages
 - Projected to open by start of the fall semester

Overview – HSS


Your partner for successful solutions



Starbucks at JPL

Your partner for successful solutions


- Tentative Timeline



Starbucks at JPL

Your partner for successful solutions

- Location



Starbucks at JPL


Your partner for successful solutions



Provisions on Demand - HSS

Your partner for successful solutions

- Tentative Timeline



Provisions on Demand - HSS

Your partner for successful solutions