

TIMELINE FOR CORE CURRICULUM REVISION

OCT 27, 2011: THECB APPROVED THE CORE CURRICULUM PROPOSAL WITH ONE REVISION.

<i>On or before</i>	
Early- to mid-Oct	CCC met to review timeline, on-line proposal form, approve process/procedure, discuss sub-committee composition
<i>Oct. 27</i>	<i>THECB approved proposal for revised core curriculum</i>
Nov., 2011	<ol style="list-style-type: none"> 1. Nancy meets w/ deans & dept chairs RE CC revisions 2. Conduct survey; analyze trends in feedback 3. <u>Mid- to Late-Nov</u>: Obtain pdf screen shots of web-based proposal submission form & share with dept chairs 4. Form 8 sub-committees w/ chairs/co-chairs (Composed of reps from CCC & Fac Senate Curric Committee + 1 representative from each college) 5. Revise FAQ and post to web site (www.utsa.edu/coreqep) 6. Develop rubrics for proposal review
Dec., 2011	<ol style="list-style-type: none"> 1. Post link to on-line proposal forms on web (www.utsa.edu/coreqep) 2. Send out call for core course proposals for 8 component areas 3. Web based proposal forms go live. Proposals may be submitted. Work flow to follow. 4. Post rubrics for proposal review to web (www.utsa.edu/coreqep)
<i>Jan 17, 2012</i>	<i>Spring classes start</i>
Jan., 2012	Workflow goes live. (Dept Chairs & deans have ability to approve/route proposals.)
Feb 1-29	Discuss Component Option in conjunction with survey feedback
March 1	Deadline for proposals for 8 component areas; sub-committees begin review
<i>March 12-17</i>	<i>Spring Break</i>
March 20-23	TENTATIVE. CCC meets to determine recommendation for component option. Forward recommendation to Univ Curric Comm.
March 30	Component area sub-committees submit recommendations to CCC
April 1- May 14	CCC meets to consider recommendations from sub-committees & make recommendations. Forward to Univ Curric Committee
Sept, 2012	Recommendations presented by Univ Curric Committee to Faculty Senate
Sept-Oct, 2012	Core submitted to UT System
Nov., 2012	Core submitted to THECB