

NORTH PASEO BUILDING • MOVE SCHEDULE

3/10/14 - Based on E+M schedule presentation @ Pre-Town Hall Meeting; all moves except classrooms executed by Thanksgiving 2014
3/26/14 - Move dates confirmed with E+M client notifications of move schedule; Floor sequence is 2-4-5-3-1
4/2/14 - Added Art Curator to schedule
4/14/14 - Added (4) PeopleSoft move to MB to schedule
4/15/14 - Updated UG Studies, CS (remainder of NPB 2), Art Curator and CIAS move date(s)
5/1/14 - Added UH Suite #, Rearranged Admin. Departs., Changed Classroom Operation Date, Further CS Breakdown, BB Floors Added
6/3/14 - Revised Date for PeopleSoft Move
6/19/14, 7/1/2014 - Revised Art Curator Move Dates

*** Facilities will provide updates to the schedule as necessary *** All dates are in 2014 unless otherwise noted ***

I. Administration Departments			New Furn Install		Exist Furn Install		Box Move		
FROM	Department	TO	Start	End	Start	End	Start	End	Oper.
UH4 (300)	Art Curator (includes artwork relocation)	BSE 1.802	n/a	n/a	9/2 Tue	9/5 Fri	9/5 Fri	9/5 Fri	9/8 Mon
UH2 (500)	Human Resources (includes MS 2 & Training)	NPB 4.102, 1	9/2 Tue	9/18 Thu	9/19 Fri	9/21 Sun	9/22 Mon	9/22 Mon	9/23 Tue
	Financial Affairs (includes Training)	NPB 4.120, 1	9/2 Tue	9/18 Thu	9/26 Fri	9/28 Sun	9/29 Mon	9/29 Mon	9/30 Tue
	Payroll	NPB 4.170	9/2 Tue	9/18 Thu	9/26 Fri	9/28 Sun	9/29 Mon	9/29 Mon	9/30 Tue
UH4 (300)	OIT - Application Development & Support	NPB 5.140	9/22 Mon	10/3 Fri	10/3 Fri	10/5 Sun	10/6 Mon	10/6 Mon	10/7 Tue
	Legal Affairs	NPB 5.130	10/6 Mon	10/7 Tue	10/6 Mon	10/7 Tue	10/8 Wed	10/8 Wed	10/9 Thu
	Audit & Compliance	NPB 5.180	10/6 Mon	10/7 Tue	10/7 Tue	10/8 Wed	10/9 Thu	10/9 Thu	10/10 Fri
	Undergraduate Studies	FLN 1.05.10	n/a	n/a	10/10 Fri	10/10 Fri	10/10 Fri	10/10 Fri	10/13 Mon
	Student Information Systems (SIS)	FLN 1.04.08/10	n/a	n/a	10/13 Mon	10/13 Mon	10/13 Mon	10/13 Mon	10/14 Tue
	Telephone Services	FLN 1.01.04	n/a	n/a	10/14 Tue	10/14 Tue	10/14 Tue	10/14 Tue	10/15 Wed
UH2 (400)	External Affairs	NPB 5.102	9/22 Mon	10/3 Fri	10/10 Fri	10/12 Sun	10/13 Mon	10/13 Mon	10/14 Tue
UH4 (600)	PeopleSoft	NPB 5.122	9/22 Mon	10/3 Fri	n/a	n/a	10/9 Thu	10/10 Fri	10/13 Mon
	PeopleSoft (4 to MB)	MB 3.212	n/a	n/a	n/a	n/a	10/9 Thu	10/10 Fri	10/13 Mon

II. Academic Departments			New Furn Install		Exist Furn Install		Box Move		
FROM	Department	TO	Start	End	Start	End	Start	End	Oper.
NEW	Classrooms	NPB 1	11/17 Mon	11/21 Fri	n/a	n/a	n/a	n/a	1/2 Fri
FLN 1,3,4	Computer Science CS	NPB 1	11/17 Mon	11/21 Fri	n/a	n/a	12/20 Sat	12/23 Tue	12/24 Wed
	Computer Science CS (early 20 from FLN 1)	NPB 2	8/18 Mon	8/29 Fri	9/2 Tue	9/5 Fri	9/2 Tue	9/5 Fri	9/8 Mon
	Computer Science CS (remainder of FLN 1)	NPB 2	8/18 Mon	8/29 Fri	n/a	n/a	9/2 Tue	9/5 Fri	9/8 Mon
	Computer Science CS (from FLN 3)	NPB 2	10/13 Mon	10/24 Fri	n/a	n/a	10/27 Mon	11/7 Fri	11/10 Mon
	Computer Science CS	NPB 3	10/13 Mon	10/24 Fri	n/a	n/a	10/27 Mon	11/7 Fri	11/10 Mon
	Computer Science CS	NPB 4	n/a	n/a	9/9 Tue	9/10 Wed	10/27 Mon	11/7 Fri	11/10 Mon
FLN 1,4	Institute for Cyber Security ICS	NPB 2	8/18 Mon	8/29 Fri	n/a	n/a	11/10 Mon	11/11 Tue	11/12 Wed
	Institute for Cyber Security ICS	NPB 3	10/13 Mon	10/24 Fri	n/a	n/a	11/10 Mon	11/11 Tue	11/12 Wed
BB 1,3,4	Information Systems & Cyber Security ISCS	NPB 1	11/17 Mon	11/21 Fri	n/a	n/a	12/20 Sat	12/23 Tue	12/24 Wed
	Information Systems & Cyber Security ISCS	NPB 2	8/18 Mon	8/29 Fri	n/a	n/a	11/12 Wed	11/14 Fri	11/17 Mon
	Information Systems & Cyber Security ISCS	NPB 3	10/13 Mon	10/24 Fri	n/a	n/a	11/12 Wed	11/14 Fri	11/17 Mon
	CERIIS	NPB 3	10/13 Mon	10/24 Fri	n/a	n/a	11/18 Tue	11/18 Tue	11/19 Wed
LHS	CIAS	NPB 3	n/a	n/a	11/17 Mon	11/19 Wed	11/20 Thu	11/21 Fri	11/24 Mon

2 0 1 4

August							September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
					1	2		1	2	3	4	5	6		1	2	3	4									1		1	2	3	4	5	6
3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11	2	3	4	5	6	7	8	7	8	9	10	11	12	13
10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18	9	10	11	12	13	14	15	14	15	16	17	18	19	20
17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25	16	17	18	19	20	21	22	21	22	23	24	25	26	27
24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31		23	24	25	26	27	28	29	28	29	30	31			
31																					30													

SUBSTANTIAL COMPLETION